
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending March 19th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 46% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Complete – 42% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 1 17 28 61%
Piles Driven 0 88 160 55%
SUBSTRUCTURE
Pier Columns 0 6 28 21%
Pier Access Casing 0 5 20 25%
PRECAST YARD
Panels Cast 6 248 876 28%
Segments Cast 4 115 452 25%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Pour bottom slab and continue to install diaphragm reinforcing steel
 Pier 15E – Install wall and diaphragm reinforcing steel
 Pier 14E & 13E – Continue installation of falsework
 Pier 12E – Remove cofferdam
 Pier 11E – Begin installing falsework
 Pier 10E – Construct pier lift #2
 Pier 09E – Install steel for pier lift #2
 Pier 08E – Pour top of footing
 Pier 07E – Pour pier socket
 Pier 06E – Fabricate pier column steel on barge
 Pier 05E – Continue pile head connection welding
 Pier 04E – Cut slots for pile head connections
 Pier 03E & 16W – Pour pile plugs
 Pier 15W – Initial pile clean out
 Pier 14W – Place locking fill and dewater box
 Pier 13W – Place footing box
 Pier 06W – Class 1 concrete finish for footing box wall
 Pier 05W – Pour footing box walls

PRECAST YARD (Stockton)
 10 panels are scheduled to be cast
 5 segments are scheduled to be cast



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 75% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 65% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   Poured the first lift of the columns
 W2W:  No structure work performed

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:   Cure column concrete
 W2W:  Prepare high strength bars for stressing

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – July 5th, 2004
Completed – 58% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
SUBSTATION 

 Finished grading exterior of building
 Installed overhead doors and taped drywall
 Framed/lathed plaster soffit
 Continued to rough in electrical
 Continued installing high roof membrane
 Continued installing cable trays and electrical conduits
 Set compressed air equipment
 Installed HVAC equipment 

               UTILITY RELOCATION
 Cleared and grubbed North side
 Temporary tie-in tunnel sprinkler

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Continue roughing in electrical
 Continue installing cable trays and electrical conduits
 Install electrical panels and transformers
 Finish installing HVAC equipment
 Install low roof membrane
 Paint interior balance
 Install interior light fixtures
 Raise mechanical room door height

UTILITY RELOCATIONS
 Cast utility vaults
 Excavate for utility vaults



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – April 30th, 2004
Complete – 91%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Erect falsework for concrete canopy. Place bottom mat rebar on soffit.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on the concrete canopy falsework 
 Place rebar for concrete canopy
 Form and pour concrete for superstructure
 Pave parking lot and tennis court

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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